DATE	28-02-2026
TEAM ID	LTVIP2026TMIDS90614
PROJECT NAME	iRevolution: A Data-Driven Exploration of Apple's iPhone Impact in India Using Tableau
MAXIMUM MARKS	4 MARKS

CHAPTER-5
Project Planning and Scheduling

5.1 - Project Milestones & Tasks:

Effective planning and scheduling were essential to ensure the successful completion of the project titled "iRevolution: A Data-Driven Exploration of Apple's iPhone Impact in India Using Tableau." The project followed a systematic and phased approach to ensure timely execution, quality analysis, and meaningful insights.

Project Duration: 15 Weeks

The project will be executed in structured phases to ensure systematic progress, quality control, and timely completion. Each phase includes defined objectives, tasks, monitoring activities, and deliverables.

Weeks 1–2: Project Initiation and Planning

Objective:

To establish a clear foundation, define scope, and create a structured execution plan.

Key Activities:

- Define project problem statement
- Identify project goals and success criteria
- Conduct preliminary research
- Identify stakeholders and project sponsor
- Define project scope and limitations
- Develop Work Breakdown Structure (WBS)
- Prepare project schedule (Gantt chart)

Monitoring & Control:

- Approval meetings with supervisor/stakeholders
- Review of feasibility and scope alignment

Deliverables:

- Project Charter
- Approved Project Plan
- Risk Management Plan

Weeks 3–4: Requirements Gathering and Analysis

Objective:

To collect, analyze, and document all system requirements.

Key Activities:

- Conduct interviews and surveys
- Review existing systems (if applicable)
- Identify functional requirements
- Identify non-functional requirements (security, performance, usability)

Monitoring & Control:

- Requirement review session
- Stakeholder approval

Deliverables:

- Software Requirements Specification (SRS) Document
- Use Case Documentation

Weeks 5–6: System Design Phase

Objective:

To translate requirements into a structured system design.

Key Activities:

- Define system architecture
- Select technology stack
- Design database schema (ER diagrams)

Deliverables:

- System Design Document
- Database Design
- UI Prototype

Weeks 7–11: Development Phase

Objective:

To build the system according to the approved design.

- Weeks 7–8: Front-End Development
    - Develop user interface
    - Implement navigation flow
    - Integrate UI with backend APIs
    - Perform initial UI testing

- Weeks 9–10: Back-End Development
    - Develop server-side logic
    - Implement database connectivity
    - Develop APIs
    - Implement authentication and security features

- Week 11: System Integration
    - Integrate front-end and back-end
    - Perform integration testing

Monitoring & Control:

- Weekly progress reports
- Supervisor progress evaluation
- Version control monitoring (e.g., Git)

Gayathri Educational Society
ESTD-2001