DATE	28-02-2026
TEAM ID	LTVIP2026TMIDS90614
PROJECT NAME	iRevolution: A Data-Driven Exploration of Apple's iPhone Impact in India Using Tableau
MAXIMUM MARKS	4 MARKS

5.2 - Sprint Delivery Plan

Phase 1: Live Sessions (Week 1–6)

Objective:

Build strong foundational knowledge and prepare interns for real-time project development.

Sprint 1 (Week 1–2): Fundamentals & Tools

Focus Areas:

- Introduction to Internship Program
- Programming Fundamentals (Python / Relevant Tech Stack)
- Git & GitHub

Deliverables:

- Setup development environment
- GitHub repository creation
- Mini practice assignments

Gayathri Educational Society
ESTD-2001

Sprint 2 (Week 3–4): Data & Backend Foundations

Focus Areas:

- Data Handling (Pandas / Data Structures)

- Data Cleaning Techniques
- Introduction to APIs

Sprint 3 (Week 5–6): Machine Learning & Deployment Basics

Focus Areas:

- Machine Learning Fundamentals
- Model Training & Evaluation
- REST API Integration with Model

Deliverables:

- Simple ML Model
- Model evaluation report
- API with working prediction endpoint

Phase 2: Project Work (Week 7–15)

Objective:

Apply learned skills to build a complete end-to-end project.

Sprint 4 (Week 7–8): Project Planning & Data Collection

Activities:

- Finalize project topic
- Define problem statement

Deliverables:

- Project proposal document
- Dataset documentation

Sprint 5 (Week 9–10): Data Preprocessing & Feature Engineering

Activities:

- Clean dataset
- Handle missing values & outliers
- Feature engineering
- Data transformation

Deliverables:

- Cleaned dataset
- Preprocessing pipeline
- Feature documentation

Sprint 6 (Week 11–12): Model Development & Optimization

Activities:

- Train multiple models
- Hyperparameter tuning
- Model comparison
- Performance evaluation

Deliverables:

- Best performing model
- Evaluation metrics report
- Saved model artifact

Sprint 7 (Week 13–14): API Development & Integration

Activities:

- Develop REST API
- Integrate trained model
- Implement validation & error handling

Deliverables:

- Functional API
- API documentation

Final Outcome

By the end of 15 weeks, interns will have:

- Strong technical foundation
- Real-time project experience

Gayathri Educational Society
ESTD-2001