DATE	28-02-2026
TEAM ID	LTVIP2026TMIDS90614
PROJECT NAME	iRevolution: A Data-Driven Exploration of Apple's iPhone Impact in India Using Tableau
MAXIMUM MARKS	4 MARKS

5.3 - Project Progress Tracking:

1. Zoho Cliq Workspace Structure

- Channels Setup

Create the following channels for organized communication:

❖ announcements

- Official updates
- Sprint start/end notifications
- Deadlines & evaluation updates
- Meeting schedules

❖ project-discussion

- Technical queries
- Implementation discussions
- Code review discussions
- Issue troubleshooting

❖ resources

- Shared datasets
- Documentation links
- Recorded session links

3. Task Tracking System

Option 1: Zoho Cliq Tasks Feature
Use built-in task management in Zoho Cliq:

- Assign tasks to interns
- Set deadlines
- Track completion status

Task Status Workflow:

- To Do
- In Progress
- Completed
- Blocked

Option 2: Zoho Projects Integration (Optional)
For advanced tracking, integrate with:

- Zoho Projects

Use:

- Kanban Board
- Gantt Chart
- Milestone tracking

4. Sprint Progress Monitoring Dashboard

- % Tasks Completed
- API Development Progress
- Model Accuracy Improvement

❖ Performance Evaluation Criteria

Evaluation will be based on:

- Daily update consistency
- Sprint milestone completion
- Code quality

తమసోమా జ్యోతిర్గమయ
Gayathri Educational Society
TD-2001

Final Outcome

Using Zoho Cliq ensures:

- Clear communication
- Accountability
- Structured sprint tracking
- Real-time problem resolution
- Professional workflow management

తమసోమా జ్యోతిర్గమయ
Gayathri Educational Society
ESTD-2001